Rudolph and Sletten
Project # 2787-0

Lawrence Berkeley National Laboratory

The Molecular Foundry
Building 67 & 67A

Week Starting 03-08-04
4 week Rolling Schedule

ID Task Name Contr. Dur Start Mar 7, '04 Mar 14, '04 Mar 21, '04 Mar 28, '04
SIM[TIW[T[F[s[sIM[TIW[T|F[s[sIM|[TIW[T|F[s|[s[M[T[W[T|F]s

1 Mass Fill 3d Mon 3/15/04

2 Keyway cutin McG Hester 3d  Mon 3/15/04 3/15 McG Hester  [Onknown utilities found. Info to LBL

3 | site work / Early Utilities 6d Tue 2/17/04 survey for design. NEED

4 Install SS line @ bldg.62 (pothole) MJB 6d Tue 2/17/04 ?PRICEING

5 HPNG Lawrence Rd. 8d Wed 3/3/04

6 Layout - Sawcut - Pothole MJB 2d Wed 3/3/04

7 Install 2d Thu 3/11/04 3/11

8 HPCW Lawrence Rd. 11d Wed 3/3/04

9 Layout- Sawcut - Pothole 2d Wed 3/3/04

10 Install 3d Mon 3/15/04 3/15

11 Ground Grid 3d Mon 3/8/04

12 Install 2nd grid Contra Costa 3d Mon 3/8/04 |8 Contra Costa

13 Building 62 FH relocate (pending pco) 13d Wed 3/3/04

14 Shutdown Notice to LBL FH@62 McG Hester 2d Wed 3/3/04 |Hester

15 Procurement (materials) McG Hester 6d Tue 3/9/04 | 3/9 McG Hester

16 FH Shutdown **/***x LBNL Fac 1d Wed 3/17/04 3/17 _ILBNL Fac

17 Pothole for existing utilities McG Hester 1d Wed 3/17/04 3/11;’:_IMC(3 Hester

18 Excavate/ cap *** McG Hester 2d Wed 3/17/04 3/11;} McG Hester

19 Relocate FH/bollards McG Hester 2d Thu 3/18/04 3/13) _||v|cG Hester

20 Test and backfill *** McG Hester 2d Thu 3/18/04 3/13’ McG Hester

21 Rework road and parking lot *** McG Hester 2d Thu 3/18/04 3/18 McG Hester

22 Cooling Tower Shoring Wall 13d? Thu 3/11/04

23 #1 (801") 6ea. 3d? Thu 3/11/04

24 Access and Bench McG Hester 05d Thu 3/11/04 3/11 McG Hester

25 Drill Tie backs DBM 0.5d Thu 3/11/04 3/11:%%BM

26 Shotcrete DBM 2d? Fri 3/12/04 3/12 [ 7] DBM

27 Tension Tie Backs DBM 1d Mon 3/15/04 3/15 E DBM

28 #2 (796") 10 ea. 4d?  Wed 3/17/04

29 Access and Bench McG Hester 1d? Wed 3/17/04 3/17 McG Hester

30 Drill Tie backs DBM 1d Thu 3/18/04 3/13D|%DBM

31 Shotcrete DBM 1d? Fri 3/19/04 3/19 j DBM

32 Tension Tie Backs DBM 1d? Mon 3/22/04 3/22 D DBM

33

Thu 3/11/04
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34 #3 (790') 13 ea. 6d? Mon 3/22/04

35 Access and Bench McG Hester 1d? Mon 3/22/04 3/22 D McG Hester

36 Drill Tie backs DBM 1d? Tue 3/23/04 3/23 :I DBM

37 Shotcrete DBM 1d? Fri 3/26/04 3/26 j DBM

38 Tension Tie Backs DBM 1d? Mon 3/29/04 3/29 D DBM

39

40 Building Excavation & Tie back install 5d Mon 3/1/04

43 Tie Back Installation 83d? Mon 12/8/03

44 #3 (810") 14 ea. 18d Thu 2/19/04

45 Excavate bench McG Hester 2d Thu 2/19/04

46 Install Tiebacks DBM 2d Tue 3/9/04 | 3/9 | DBM

47 Stud Welding DBM 1d Thu 3/11/04 3/11 [] pBM

48 Install 3" shotcrete mud wall DBM 1d Fri 3/12/04 3/12 PBM

49 Cure Concrete / Tension tiebacks DBM 1d Mon 3/15/04 3/15 D DBM

50 #4 (805') 4 ea. 5d Tue 3/16/04

51 Excavate bench McG Hester 15d Tue 3/16/04 3/16 McG Hester

52 Install Tiebacks DBM 1.5d Wed 3/17/04 3/1% DBM

53 Install 3" shotcrete mud wall DBM 1d Fri 3/19/04 3/19 D DBM

54 Cure Concrete / Tension tiebacks DBM 1d Mon 3/22/04 3/22 D DBM

55 #5 (800") 23 ea. 5d Tue 3/23/04

56 Excavate bench McG Hester 2d Tue 3/23/04 3/23 | McG Hester

57 Install Tiebacks DBM 2d Wed 3/24/04 3/24 DBM

58 Install 3" shotcrete mud wall DBM 1d Fri 3/26/04 3/26

59 Cure Concrete / Tension tiebacks DBM 1d Mon 3/29/04 3/29 DBM

60 #6 (794") 28 ea. 83d? Mon 12/8/03

61 Excavate bench McG Hester 2d Tue 3/30/04 3/30 ‘ McG H

62 Install Tiebacks DBM 2d Thu 4/1/04 4/1 _ID

63 Install 3" shotcrete mud wall DBM 1d Fri 4/2/04 4/]2.»[_9

64 Cure Concrete / Tension tiebacks DBM 1d Mon 4/5/04 4

65

66

67

68 end 1d? Mon 12/8/03
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